

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	6ab6292ddcdae33acb3906da
Project Name	Import Data Using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the Import Data Using Transform Maps project. Each sprint holds 20 story points.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Table creation	USN-1	As an administrator, I can create the Employee Training Records table with the fields Training Name, Completion Date, Status and Employee (reference to sys_user).	5	High	
Sprint-1		USN-2	As an administrator, I can add choice values (In Progress, Completed) to the Status field.	2	Medium	
Sprint-1	Data import	USN-3	As an administrator, I can prepare an .xlsx file with Training Name, Completion Date, Status and Employee columns.	3	High	
Sprint-1		USN-4	As an administrator, I can upload the file using Load Data to create the import set table u_employee_training.	5	High	
Sprint-1	Transform map	USN-5	As an administrator, I can create a transform map from the import set table to the Employee Training Records table.	5	High	
Sprint-2		USN-6	As an administrator, I can add field maps for training name, completion date, status and employee.	3	High	
Sprint-2		USN-7	As an administrator, I can run the transform to move staged rows into the target table.	5	High	
Sprint-2	Dot-walking	USN-8	As an administrator, I can dot-walk Employee.Department onto the form layout.	3	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Roles & users	USN-9	As an administrator, I can create a user (backup user) and an Hr Manager role, and assign the role to the user.	5	High	
Sprint-2		USN-10	As an administrator, I can restrict the application menu and module to the Hr Manager role.	4	Medium	
Sprint-3	ACL	USN-11	As an administrator, I can elevate to security_admin and create a read ACL on the table for the Hr Manager role.	5	High	
Sprint-3		USN-12	As an administrator, I can create a write ACL on the table for the Hr Manager role.	3	High	
Sprint-3	Record access (HR Manager)	USN-13	As an HR manager, I can open Employee Training Records and view and edit the records.	5	High	
Sprint-3		USN-14	As an HR manager, I can see each employee's department in the record without entering it.	3	Medium	
Sprint-3	Record access (Other User)	USN-15	As a user without the Hr Manager role, I cannot see the Employee Training Records table.	4	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Total	60	18 Days				

Sprint dates are planned dates. Story Points Completed and Sprint Release Date (Actual) are filled in as each sprint ends.


Velocity:

The project has three sprints of 6 days each, and the team's velocity is 20 story points per sprint. The average velocity (AV) per day is:

$$AV = \text{velocity} / \text{sprint duration} = 20 / 6 \approx 3.33 \text{ story points per day}$$

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The project has 60 story points over 18 days, so the ideal line falls by about 3.33 points per day and reaches 40, 20 and 0 points at the end of Sprint-1, Sprint-2 and Sprint-3. The actual line is added as each sprint is completed.



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>